



T0001 - WELL	
WELL:	Myrtle Basin 1
PERMIT:	EP 176
RIG:	Nitro 1
DATE:	2/10/2013
REPORT No.	20
D.F.S.	20

DEPTH 06:00 Hrs.:	861.42	STATUS at 2400 Hrs.:	Pressure test casing and WH, rig down	Depth	861.42
TVD @:		FORMATION:			
24 HR PROG.:		LAST CASING:	4-1/2"	at	858.28m
HOLE SIZE:	6 1/8	ELEV:	50	RT - GL:	1.2
				SHOE F.I.T.:	
				MAASP:	

T0002 - MUD PROPERTIES			T0003 - SOLIDS CONTROL				T0004 - FORMATION DATA		
MUD PROPERTIES		ADDITIVES	SOLIDS CONTROL				FORMATION DATA		
DENSITY(ppg)	Air Mist			Removal %	uf-ppg	hrs	DEPTH		
VISCOSITY(Secs)			DESILTER				TRIP GAS (%)		
pH			DESANDER				CONN. GAS (%)		
PV/YP			CENTRIFUGE 1				B'GRD GAS (%)		
GELS 10/10/30							PORE PRESS (ppg)		
WL API (cc/30min)							ECD (ppg)		
WL HTHP(cc/30min)			SHAKERS				MAX GAS (%)		

WELL FLOW (cc/30min)		SHAKERS				T0005 - DRILLS / BOPS	
CAKE(1/32")		SCREENS T0006 - PUMPS				DRILLS / BOPS	
SOLIDS %		PUMPS	1	2		LAST BOP DRILL	
SAND %		TYPE				LAST FIRE DRILL	
CHLORIDES(mg/L)		STROKE(in)				LAST H2S DRILL	
KCl %		LINER(in)				LAST BOP TEST	21/09/2013
MBT		SPM				BOP TEST DUE	4.10.13
TEMP °C		GPM				ACCIDENT FREE DAYS	2

TIME ANALYSIS			
TIME ANALYSIS		HRS	CUM.
HOLE VOL(bbl)	AV-DP(m/min)		
SURF VOL(bbl)	AV-DC(m/min)		
LOSSES(bbl/hr)	SPP(psi)	1. MOVE RIG	
MUD Co	SCR - spm	2. RIG UP	
MUD TYPE	SCR - GPM	3. DRILLING	

BIT DATA			BHA DETAILS		BHA No.		9	
BIT No.			TOOL	OD (in)	Length (m)	5. TRIP		
SIZE (in)						5. WIPER TRIP		
TYPE						6. SURVEY		
IADC CODE						7. CIRC./COND		
SERIAL No.						8. HANDLE BHA		
NOZZLES(32's)						9. CSG/CEMENT	7.50	
DEPTH IN (m)						10. WELLHEAD	1.00	
DEPTH OUT (m)						11. BOPS / TEST		
DRILLED (m. cum)						12. LOT/FIT		
HOURS (cum.)						13. CORING		
GRADE						14. LOGGING	8.00	
AVGE ROP (m/hr)						15. REAM CMT		
WOB lbs						16. FISH/STUCK		
RPM						17. LOSS CIRC		
JET VEL (m/sec)						18. KICK CONTROL		
HHP @ BIT			BHA LENGTH (m)		0.000	19. SIDETRACK		
			BHA WEIGHT (Klbf)			20. RIG REPAIR		

T0010 SURVEYS			STRING WEIGHT (Klbf)			21. DIR		
SURVEYS:	DEPTH	DEVIATION	AZIMUTH	TVD	COMMENTS	22. WO WEATHER		
						23. WAIT - Tools		
						24. Plug Back		
						25. RIG SERVICE		
						26. W.O.C		
						27. OTHER -	7.50	
						28. Inflow test		

DRILLING TOOLS		T0012: DRILLING DATA		26 ...mflow test			
SERIAL No.	HOURS	DRILLING DATA		TOTAL (HRS)	24.0	0.0	
		DRAG - UP (Klbf)					
		DRAG - DOWN (Klbf)					
		TORQUE-On Bottom (ft.lb)					
		TORQUE-Off Bottom (ft.lb)					
		ROTATING Wt					
R0001: REMAINING PAGE CONTENT							

ARMOUR ENERGY

DAILY DRILLING REPORT

Level 27, 111 Eagle Street - Brisbane 4000

Armour Site Representative: Shane Bennett

Rig: (07)3999-8422 or (07)3999-8414

WELL: Myrtle Basin 1

PERMIT: EP 176

RIG: Nitro # 7

DATE: 2/10/2013REPORT No: 20D.F.S. 20

T0013 FROM

FROM	TO	HOURS	
00:00	01:00	1.0	Continue to clean cellar, nipple up tubing head.
01:00	06:00	5.0	Nipple up tubing head, clean around cellar.
06:00	07:00	1.0	Hand-over, safety meeting pre-pressure test casing.
07:00	08:00	1.0	Pressure test casing and well-head to 4,280psi (test good), bled off, secure abandonment flange on top of THH, Close all well-head valves. (valve handles are to be removed).
08:00	09:00	1.0	Continue rig down.
		9.0	

OPERATIONS at 0600 HRS : Rig down and prep equipment for move.

T0014 PROGRAMME NEXT 24 HRS:

Rig down and continue move to Lamont Pass 3

T0015 WEATHER

WEATHER	WEATHER STATE	TEMP.(°C)	RAINFALL (mm)	VISIBILITY (km)	WIND SPEED
	clear	21/38	Nil	Good	Slight breeze

T0016 BULK STOCK

BULK STOCK	GEL(sx)	BARITE(sx)	CEMENT(sx)	DRILLWATER	POT WATER(lt)	DIESEL FUEL(lt)	CAMP(lt)

T0017 PERSONNEL ON RIG

T0018 TRANSPORTATION

T0019 COSTS

PERSONNEL ON BOARD		TRANSPORTATION		COSTS		Cum AUD\$
Operator	9	TRUCKS				
Drilling Cont.	9			PERMITS ISSUED	1	
Monitors TLO	2			PRE TOUR MEETING	2	
Catering	0			INCIDENTS REPORTED		
Sample Catchers	2			SCD INDUCTIONS		
W / ford	4			JSA	3	
Pectil	3			HAZOPS		
Trican	3					
KD	3					
TOTAL	35					

T0020 SUPERVISOR(S)

SUPERVISOR(S)	ENGINEER	RIG MANAGER
Shane Bennett	Jon Martin	Dexter

P0002 REMAINING PAGE CONTENT

WELL: Myrtle Basin 1 Report # 20 Report For 2/10/2013 Report Date: 3/10/2013 WEATHER:		
Rig: Nitro Rig 7 Prognosed TD: 800MD RT - GL: GL - Elevation: 50m		
T0021 HSE		
HSE	No incidents or accidents to report.	
Current Ops 06:00 hrs:	Rigging down, preparing to move to Lamont Pass 3	
Traditional Owners On-Site	Timmy	
Midnight Depth	861.42	
Depth 06:00 hrs	861.42	
Planned Spud Date		
Rig	Nitro 7, DE 880	
Summary of Ops Past 24hrs	Nipple up tubing head, pressure test THH and casing Rig down	
CH Inductions	0	
Summary of the Next 24hrs	Continue rig down, move to Lamont Pass 3	
<u>5 day Forecast</u> Thursday, 3 October 2013 Rig Down, start moving equipment to Lamont Pass 3. Friday, 4 October 2013 Move to Lamont Saturday, 5 October 2013 Drill conductor hole, cement in place Sunday, 6 October 2013 Drill out and drill ahead. Monday, 7 October 2013 Drill 8-1/2" hole section.		

R0003 REMAINING PAGE CONTENT